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1.0 Work Plan: 

On April 10, 2001 SCDEC Groundwater Quality Section approved the recommendation 
of soil removal at AST 2513-A with the exception that this work plan be submitted to the 
Department by May 31, 2001. This work plan is designed to be implemented for Zone K; 
Building 2513, Aboveground Storage Tank (AST) 2513-A located at the Charleston 
Naval Complex in Charleston, South Carolina. The following guidelines will be 
adheared to during excavation activities for this site. 

2.0 Health and Safety: 

All work completed as apart of this work plan will be performed in accordance with the 
CH2M-Jones Site-Specific Health and Safety Plan. 

3.0 Sampling and Analysis Plan: 

All sampling activities will be performed in accordance with the Comprehensive 
Sampling and Analysis Plan (CSAP). 

4.0 Contaminant Delineation: 

On March 31, 2001 soil samples were collected in order to delineate the area at the 
former AST 2513-A. Samples were collected in two intervals, the first interval was 
collected from 0-1 feet below land surface (bls) and the second interval was collected just 
above the saturated zone (2-3 feet bls). Samples were analyzed for VOCs and PAHs, one 
trip blank and one equipment blank was collected for quality assurance. Soil samples 
were analyzed by a certified laboratory. Of the four soil borings collected, only two 
(513SB00702 and 513SB00802) had levels ofPAHs and VOCs above the RBSLs (for 
more information on the sampling methods and procedures, see the Quarterly Report for 
2001). Prior to the excavation, two additional soil samples will be collected to further 
delineate the area (see Figure 1-1). 

5.0 Pre-Excavation Procedures: 

To prepare for the start of onsite operations, CH2M-Jones LLC will notify the necessary 
agencies, departments, and utilities reguarding planned activities at the project site. No 
permits are nessersary for completeing the removal of soils at AST 2513-A. 

5.1 Site Preparation: 

Site preparation includes establishing a boundary zone for controlled entry into 
the work site, mobilization of excavation equipment, approved containers for 
excavated soils, and safety and engineering controlling equipment. 
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6.0 Support Activities: 

6.1 Waste Management: 

Three waste streams will be generated as a part of this plan: excavted soils, 
decontamination \vastes, a..l1d Personel Protective Equipment. No hazardous 
wastes are expected to be generated as a results of this plan. Excavated soils will 
be characterized in accordance with South Carolina Hazardous Waste 
Management Regulations (Section SCDHEC R.61-79.261), and disposed of in 
accordance with all applicable regulations and permits. Assuming soils will be 
characterized as non-hazardous, they will be sent to a subtitle D landfill. 
Decontamination waste and PPE also will be disposed of in accordance with 
regulations. 

6.2 Equipment Decontamination: 

Decontamination of personnel, sampling and removal equipment, and materials 
will be in accordance with the Comprehensive Sampling and Analysis Plan 
(CSAP). 

7.0 Excavation of soils: 

7.1 Excavation: 

Figure 1-2 presents the maximum areal extent of the excavation. The area will be 
further delineated on the northeastern side prior to excavating. The vertical extent 
has been established to be at three (3) feet below land surface. Excavation will 
not exceed below the top of the saturated zone. 

Excavated soils will be transferred immediately to a disposal container (e.g., a 
roll-off box or similar container) and subsequently transported to an appropriately 
permitted offsite disposal facility. 

Confirmation samples will not be collected prior to backfilling the excavation, as 
the soil samples previously collected and the additional delineation samples are 
expected to adequately define the extent of contamination requiring cleanup. 
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8.0 Completion Report: 

A final completion report will be submitted following the excavation of Site 
2S13-A. The report will summarize the actions that were taken and provide the 
following information: 

• Excavated volumes 
• Waste disposal records 
• Sampling results 
• Site photographs 
• Survey data 
• Figures of Excavation 
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Figure 1-1 
Sample Locations 
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